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KINGSTON RECOVERY PROGRAM MANAGEMENT SITE 
MONTHLY REPORT 

March, 2013 
 

SAFETY 

 Twenty individuals attended site-specific Health, Safety and Environment (HSE) orientations during March, 
2013 – 2,332 project-to-date.  Zero site-specific refresher courses were conducted during the month of March, 
2013 - 435 project-to-date.   

 Sixty-four (64) Safety Observation Reports (SORs) were submitted during March, 2013 – 3,868 year-to-date; 
3866 are closed.  

 A team from the Oak Ridge office consisting of Sean Healey, Bill Spader, Charlie Rives, and Ron Tatman 
conducted a Safety Evaluation Report (SER) on March 25-26, 2013.  No observations requiring immediate 
action were observed during the assessment. 

 On March 25, 2013 at approximately 10:30 am, an over-the-road 18-wheel truck with box trailer was exiting 
Lakeshore Drive heading northbound after delivering a load of mulch to Phillips and Jordan (P&J), a TVA-
controlled contractor for Phase 1 of the Embayment Restoration Project.  The passenger side upper corner of 
the box truck snagged a residential overhead phone line drop which ran perpendicular to the road the truck 
was traveling.  The driver did not immediately recognize he had hung the line and prior to the cable breaking, 
the adjacent power pole (the residential drop was connected to), broke at the base of the pole.  The driver 
stopped when he realized he had snagged the line.  The Construction Manager (CM) and P&J management 
blocked the roadway and called the local utilities for response.  The team also notified the resident of the 
hazard of the damaged pole (which was being held up by the primary power lines) and notified the appropriate 
project personnel.  The local utility for power responded to the site and replaced the pole as well as the power 
line drop to the residential home.  The phone company had also been notified and has responded to the 
location to restore the home line drop. 

 On March 25, 2013 at approximately 1:25 pm, an SCS / GUBMK labor foreman was backing a pick-up truck 
out of the SAP decon tent.  The individual was looking over their left shoulder to ensure they were clear to 
back.  As the individual backed to the left, the right front bumper of the truck struck the frame of the SAP 
decon tent roll up door.  The driver stopped immediately and notified her supervisor.  The contact resulted in a 
minor dent to the truck bumper and the metal frame of the roll up door.  The driver was D&A tested at the on-
site clinic.  No injuries resulted from the event. 

 

INFRASTRUCTURE / ASH MANAGEMENT 

 Efforts for site maintenance, dust control, and HAZWOPER control continued. 

 Continued recovering cenospheres from the onsite ponds. 

 Continued borrow excavation. 

 Started Kingston Entrance Restoration project. 
 

ASH SLURRY AND POND TOTAL SUSPENDED SOLIDS (TSS) CONTROL 

 Daily total suspended solids (TSS) sampling and pH monitoring were performed throughout the ash slurry 
system.  The TSS of the Main Ash Pond effluent (Agri-Drain outlet) averaged 150.1 mg/L and the Stilling Pond 
effluent averaged 15.6 mg/L for March, 2013. 

 The Ash Pond effluent polymer addition (Agri-Drain location) rates were adjusted based on TSS levels during 
March, 2013.  Ascetic acid was applied to control pH in the Stilling Pond. 

 The plant began March, 2013 with 9 units online and ended with 7 units operating. 

 Bottom ash was dipped during March, 2013 from the Sluice Trench. 
 

PLANT ASH STORAGE / INTERIM ASH STORAGE AREA (BALLFIELD)  

 Trans-Ash placed and compacted dry fly ash during March, 2013. 

 Geosyntec provided Quality Control and Assurance during March, 2013 for the IASA. 

 The Kingston Fossil Plant (KIF) operated from 3 to 9 units during March, 2013 - average of 6.13. 
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CENOSPHERE CONTROL ACTIVITIES 

 Daily pond inspections were performed for all ponds. 

 Collection of cenospheres by hydro-vacuum truck was not carried out in March, 2013.  Cenosphere removal is 
scheduled for multiple days in March, 2013. 

 

ROUTINE MONITORING 

Surface Water Sampling 

 Continued routine surface water monitoring.  All monthly Stilling Pond results received to-date have shown 
compliance with the outfall National Pollutant Discharge Elimination System (NPDES) permit. 

 There were rainfall events on March 5, 11, 18, and 24, 2013 that triggered storm flow sampling in Swan Pond 
Embayment. 

 Automated monitoring stations (Hydrolabs) are online continuously monitoring surface water conditions at 6 
locations; one in the Middle Embayment Settling Basin, two in the Clean Water Ditch (east and west), one at 
the Ash Pond Agri-Drains, and two in the Stilling Pond.   

 Continued daily TSS monitoring at the Ash Pond Agri-Drains and Stilling Pond.   
 
Air Sampling 

 Air monitoring results for March, 2013 from the PM2.5 TVA air samplers were below the current Ambient Air 
Monitoring Plan (AAMP) action levels with the following exception.  The ambient air PM2.5 24-hour average 
from a continuous ambient air monitor located south of the site perimeter equaled or exceeded the KRP AAMP 
action limit and Daily National Ambient limit on Sunday March 31, 2013.  No work activities occurred on the 
KRP site during this time period.  Site investigation of PS09 BAM found 2 smoldering piles of leaves and 
construction lumber within 20 feet of the BAM station.  No other station showed increased PM2.5 levels during 
this time period.  The investigation indicates that activities at the site did not contribute to the PM2.5 level at 
the site perimeter, and no adjustments to those activities or dust control measures are required. 

  
Biota Sampling 

 Continued monitoring bird boxes for 2013 tree swallow season. 
 
Data Management 

 Provided monthly surface water and air monitoring results to the U.S. Environmental Protection Agency 
(EPA). 

 
Non-Routine Sampling  

 Continued sample collection and on-site moisture testing in support of Dredge Cell and Ballfield operations. 

 Continued confirmation sampling support for Middle Embayment ash removal. 

 Continued spoils runoff sampling from the two tanks of spoils material associated with the Perimeter Wall 
Stabilization (PWS) project. 

 Collected used oil samples from two Geo-Con drums for waste profile analyses. 

DREDGE CELL 

 Ash stacking continued next to Segment 1 of the PWS as weather permitted, with material coming 
predominantly from the Relic area. 

 SCS resumed construction of the perimeter berm (sand / clay borrow) on the southwestern arm of Segment 1. 

 Mt. Carmel discontinued lime treatment operations in late March, 2013 and SCS removed the lime treatment 
“boxes”.  

 SCS continued preparing the working platform for PWS Segment 5 by placing rock on the outboard haul road 
and preparing a spoils containment area. 

 Geo-Con began PWS construction with one rig operating on Segment 6 and one rig on Segment 5. 

 Griffin continued operating the deep wells and began operating the inboard row of shallow well points for 
dewatering of Segment 6. 

 Griffin continued installing an inboard row of shallow well points for Segment 5. 

 S&ME returned to Segment 7 with one rig to drill cold joint jet grout columns for strength determinations. 
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LATERAL EXPANSION  

 Ash stacking was deferred to the Dredge Cell. 

 Geo-Con completed construction of the PWS in Segments 3 and 4.  One rig was moved temporarily to 
Segment 2 to complete repairs of wall panels and then moved to Segment 5.  The other rig was moved to 
Segment 6. 

 Geo-Con began predrilling for jet grouting of defect repairs in Segment 2 

 Griffin discontinued the outboard row of wells, but continued to operate the inboard row of wells for the 
dewatering system in Segment 4.  

 S&ME continued coring in Segment 2. 
 

RIVER SYSTEM RESTORATION 

 EPA approved the Removal Action Work Plan (RAWP) for the River System on March 6, 2013; final document 
was issued.  

 Continued preparation of the full Long-Term Monitoring Plan.  Expect delivery for regulatory review in early 
April, 2013. 
 

EMBAYMENT RESTORATION AND RECREATION AREA DEVELOPMENT 

 Continued design efforts for the revisions to the boat ramp in the Lakeshore Recreation area.  

 Continued design efforts for the recreation and restoration features for the Berkshire and Borrow areas. 

 Began trail construction for Lakeshore Phase 1. 

 The design team held the first meeting with Roane County for the Berkshire Ballfield design effort.  A follow up 
meeting is planned for May, 2013.  

 

MIDDLE EMBAYMENT 

 Ash removal from the Middle Embayment was carried out during March, 2013. 

 Weekly Middle Embayment status reports were submitted. 

 Daily inspections and sampling were carried out when excavation depths reached the ash to native sediment 
contract. 

 The Clean Water Ditch was dammed off and pumped around the eastern section of the Middle Embayment.  
This action allowed cleaning of ash adjacent to the Clean Water Ditch. 

 Bulk ash recovery from the Middle Embayment was completed on March 27, 2013.  Remaining ash and rock 
recovery is associated with the T-2 dike and sediment pond.  

 

OUTREACH / COMMUNICATIONS 

 Added weekly area resident updates to Kingston Ash Recovery (KRP) website. 

 Sent weekly updates to the Community Advisory Group (CAG), public officials and members of the public who 
have signed up to receive weekly emails. 

 Compiled information from a questionnaire that was distributed to local residents as part of the Community 
Involvement Plan.  

 Met with CAG to provide an update on the project. 

 Updated administrative records with work plans and relevant documents. 

 Continued to respond to calls from residents. 

 Updated site bulletin boards. 
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 RIVER OPERATIONS 
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Kingston Recovery Program Management Site - March, 2013 - Field Report 

Safety Monthly Total FY – Cumulative Total 

Near Misses 0 0 
First Aid Incidents 0 6 

Recordable Incidents 0 1 

Recordable Lost Time Incidents 0 0 

Environmental Matrix Samples Analyses Results 

Organization - TVA Surface / Utility Water 5,828 48,651 243,712 

Organization - TVA Groundwater (Spring & Well) 262 2,778 13,525 

Organization - TVA Ash 763 1,290 9,506 

Organization - TVA Soil / Sediment 3,784 6,027 36,524 

Organization - TVA Biota 5,549 13,499 141,007 

   
Work Description 

Period Work 
Performed  

(CYIP)  

PTD Work 
Performed  

(CYIP)   Ash Removal / Excavation 

 Total Removed from Middle Embayment 19,342 1,016,864 

 Total Removed from North Embayment - 1,010,322 

 Total Removed from Settling Basins / Dike 2 5,573 59,162 

 Total Removed from Swan Pond Road Corridor - 858 

 Excavated Total 24,914 2,087,205 

Work Description 
Period Work 
Performed  

(CCY) 

PTD Work 
Performed  

(CCY)  Placement 

 Total Placed in Dredge Cell 60,121 1,459,286 

 Total Placed in Lateral Expansion 11,855 636,244 

 Total Placed in Ash Pond 17,873 412,053 

 Total Placed in Stilling Pond - 17,641 

 Placed Total 89,848 2,507,584 

Work Description 
Period Work 
Performed  

(CCY) 

PTD Work 
Performed  

(CCY)  Storage Handling 

 Total Removed from Lateral Expansion - 54,446 

 Total Removed from Dredge Cell 85,789 947,284 

 Total Removed from Ballfield 2,379 487,805 

 Removed from Storage Total 
 Net Removed to(from) Ballfield Storage 

88,168 
(230) 

1,489,534 
(146,582) 

For period ending March 31, 2013.
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Ash Excavation from Middle Embayment  
Weekly as of March 31, 2013 

Target   Cumulative - Loose CY Actuals Cumulative - Loose CY 
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Ash Excavation from Dredge Cell Relic 
Weekly as of March 31, 2013 

 

Target   Cumulative - Loose CY Actuals Cumulative - Loose CY 
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Ash Stacking in Dredge Cell 
Weekly as of March 31, 2013 

Target   Cumulative - Loose CY Actuals Cumulative -Loose CY  



12 

0001 ADMIN and HR\01 Reports, Correspondence and Meetings\Reports Monthly\KRP Monthly Report 2013\03 March\March 2013 Monthly Report 

 

 

800000 

900000 

1000000 

1100000 

1200000 

C
u

b
ic

 Y
a

rd
s

 o
f 

A
s

h
 

Ash Stacking in Lateral Expansion 
Weekly as of March 31, 2013 

Target   Cumulative - Loose CY Actuals Cumulative -Loose CY  
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Perimeter Wall Stabilization Segments 5 and 6 
Weekly as of March 31, 2013 

Current - Target Cumulative Current - Actuals Cumulative   
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